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Budget Brief – Capitol Preservation Board 
 

 NU M B ER  CFAS-06-02 

SUMMARY 
The Capitol Preservation Board (CPB) exercises complete jurisdiction over the Capitol Hill facilities and 
grounds.  This includes maintenance and operations, furnishings, occupancy, public usage, and long-range master 
planning.  The primary duty of the CPB is to manage the day-to-day operations of Capitol Hill, including the 
State Office Building, the DUP Museum, the Travel Council Building, the Greenhouse, and the White Chapel.  
Grounds and facility maintenance are provided through a contract with the Division of Facilities Construction and 
Management.   

The second duty of the board is to manage the restoration 
of the State Capitol.  The Executive Director is also the 
Architect of the Capitol.  The first two phases of the 
restoration were completed when the east parking 
structure opened along with the east and west buildings.  
Construction on the third phase—a new heat plant and 
total restoration of the Capitol—officially began in 
September 2004.   

ISSUES AND RECOMMENDATIONS 

Move Administration Costs From Project 
Beginning in FY 2006 the analyst recommends $173,500 
of ongoing funds be appropriated to the CPB Office staff 
for salaries and benefits.  This would include salaries / 
benefits for; a) half of the Executive Director’s 
compensation, b) Secretary, and c) CPB Public 
Information Officer.  These salaries have heretofore been 
partially and/or wholly funded from the Capitol 
Construction project 

New Copier 
The analyst recommends one-time funding of $13,000 for 
a new copier requested for the CPB Office. 

Capitol Opening Ceremonies Preparations 
A) Printed materials, including Capitol Building tour 
pamphlets, and other leaflets for tours of the Capitol 
grounds could be useful when the building re-opens. B) A 
satellite “traveling” exhibit to share the Capitol re-
opening with patrons throughout the state has also been 
suggested.  C) The publication of a ‘keepsake type’ 
commemorative book is typical of what other states have 
done after a Capitol renovation.  These three objectives 
could be funded or may be realized with donated funds. 

Figure 1: Capitol Preservation Board - Capitol 
Preservation Board - Budget History
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Figure 2: Capitol Preservation Board - Capitol 
Preservation Board - FTE History
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Figure 3: Capitol Preservation Board - Capitol 
Preservation Board - FY 2007 Funding Mix
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ACCOUNTABILITY DETAIL 

Construction Project Progress 
Every aspect of the construction is on-time according to the original schedule set-up at the inception of the 
project.  The new base-isolators units are approximately 60% installed and in place, and more than half of those 
units are finished and in service. The base isolators and new seismic foundation will be one of the first phases to 
be completed in 2006.  Anchorage of existing marble around the main rotunda stairway and other historical 
components of the building are also receiving seismic retrofit treatment and anchors.  The new earthquake 
resistant foundation and isolator system have been the primary focus this year, before interior walls, new fixtures 
and finishes begin.  New and restored terra cotta pieces have been place around the exterior of the dome, and 
portions of the scaffolding will also begin to come down next year.  Restoration of the interior dome will begin in 
January 2006.  New interior walls, wood windows, mechanical HVAC and electrical systems, elevators, and the 
latest wireless computer technology will also begin in the coming months. 

 

Capitol Base Isolator and Restoration Percent of Construction Project Progress
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Appropriation Summary 
The following table shows project funds appropriated to date and expected for the future. 

BUDGET DETAIL 
As part of statewide budget reductions, the Legislature reduced the General Fund appropriation to this line item 
after FY 2002.  During the 2005 General Session the Legislature restored $117,000 in ongoing General Funds for 
Capitol Hill maintenance.  Prior to this partial restoration, the Executive Director was forced to negotiate reduced 
services with DFCM.  Also during the 2005 General Session the Legislature appropriated $35,100 for a secretary 
and $20,000 for public wireless internet hot spots in the east and west buildings. 

Not all funds cut in FY 2002 have been restored.  The board continues to charge a portion of its staff time to the 
construction budget (see recommendations on page 1). 

Budget Recommendation 
The Analyst recommends a total FY 2007 appropriation of $2,764,300, with $2,358,400 from the General Fund, 
for the Capitol Preservation Board.  The Analyst further recommends an additional appropriation of $173,500 to 
move staff costs away from the construction budget, and $13,000 for a new copier.  These additional 
appropriation recommendations are not built into the tables and charts in this budget brief. 

Session Purpose Amount Funding Source

1995 Remodel/Seismic Study $75,000 General Fund
2000 Strategic Planning $2,086,500 General Fund

2002 6th Extension Buildings $40,991,600 GO Bonds
2002 Parking Structure $8,000,000 GO Bonds

Subtotal Non-Capitol Bldg $51,153,100

2002 Restoration Design/Mgt Fees $17,970,000 GO Bonds
2003 Capitol Restoration $10,000,000 $5.8M GO Bonds + $4.2M Trust Lands
2004 Capitol Restoration $50,000,000 GO Bonds
2005 Capitol Restoration $50,000,000 General Fund

Subtotal Capitol Building $127,970,000

Not Yet Appropriated

2006-? Capitol Restoration $85,000,000

Total Capitol Building $212,970,000
Grand Total $264,123,100

Capitol Preservation Board
Project Appropriations Summary
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Intent Language 
The Analyst recommends the Legislature continue using the following intent language which was approved in 
House Bill 1, 2005 General Session: 

It is the intent of the Legislature that funds for the Capitol Preservation Board shall not lapse 
and that those funds shall be used for the design and construction costs associated with Capitol 
restoration. 

LEGISLATIVE ACTION 
This section is a summary of what actions might be taken if the Legislature wishes to adopt the recommendations 
of this brief.  The Analyst recommends the Legislature consider adopting: 

1. A total appropriation of $2,764,300 for the Capitol Preservation Board, plus additional appropriations for 
staff costs currently charged to the construction budget, and a new copier. 

2. Intent language making this appropriation nonlapsing. 

BUDGET DETAIL TABLE 

 

Capitol Preservation Board - Capitol Preservation Board

FY 2005 FY 2006 FY 2006 FY 2007*
Sources of Finance Actual Appropriated Changes Revised Changes Base Budget
General Fund 2,175,800 2,358,400 0 2,358,400 0 2,358,400
General Fund, One-time 118,500 0 0 0 0 0
Dedicated Credits Revenue 313,700 288,900 (24,700) 264,200 300 264,500
Restricted Revenue 5,400 0 0 0 0 0
Transfers 141,400 141,400 0 141,400 0 141,400
Beginning Nonlapsing 0 0 50,900 50,900 (50,900) 0
Closing Nonlapsing (50,900) 0 0 0 0 0

Total $2,703,900 $2,788,700 $26,200 $2,814,900 ($50,600) $2,764,300

Programs
Capitol Preservation Board 2,703,900 2,788,700 26,200 2,814,900 (50,600) 2,764,300

Total $2,703,900 $2,788,700 $26,200 $2,814,900 ($50,600) $2,764,300

Categories of Expenditure
Personal Services 177,400 216,500 (8,200) 208,300 (400) 207,900
In-State Travel 0 500 0 500 0 500
Current Expense 2,516,300 2,540,300 34,100 2,574,400 (65,800) 2,508,600
DP Current Expense 10,200 31,400 300 31,700 2,600 34,300
DP Capital Outlay 0 0 0 0 13,000 13,000

Total $2,703,900 $2,788,700 $26,200 $2,814,900 ($50,600) $2,764,300

Other Data
Budgeted FTE 3.0 4.0 0.0 4.0 0.0 4.0
Actual FTE 3 0 0 0 0 0
*Does not include amounts in excess of subcommittee's state fund allocation that may be recommended by the Fiscal Analyst.


